

**MOOVALYA KEYS CONSTRUCTION PROJECTS**

**March 3, 2020**

	NAME	LOT #	ADDRESS	DEPOSIT	DESCRIPTION OF WORK
1	RASTOO	014	8878 Moovalya	YES	Hardscape not complete.
2	CARLISLE	25	8877 Moovalya Dr	YES	Plans have been submitted to the Building Department. New Construction
3	RIVIERA/KOHLI	56	8772 Apache	YES	3-2-20 Spoke with homeowner, planning on completion in June. New Construction
4	LYONS	67	8870 Apache	YES	3-2-20 On Going Exterior Improvements
5	<b>KELEGIAN</b>	<b>101</b>	<b>8882 Papago</b>	<b>NO</b>	<b>8-25-19 Spoke with homeowner he is still planning on moving forward</b>
6	<b>STRUIKSMA</b>	<b>117</b>	<b>8769 Papago Loop</b>	<b>NO</b>	<b>1-6-20 Spoke with Homeowner, Garage Door work has been completed waiting for the drawings and Army Corp permit for the Dock work.</b>
7	<b>DYCKMAN</b>	<b>123</b>	<b>8669 Moovalya</b>	<b>NO</b>	<b>3-2-20 plans have been approved by the Board. Complete interior and exterior remodel</b>
8.	HALLORAN	192	8693 Yaqui	YES	Dock Repair. Someone ran into their dock during the night, it was severely damaged so it has to be rebuilt
9.	CLARK	208	8730 Hopi	YES	Spoke with Homeowner he still has exterior work to be completed wants To keep deposit on file.
10	WARD	227	8920 Riverside	YES	<b>1-6-20 No update</b> Hardscape; Driveway, side Yards and canal side of property needs to be completed. I have contacted homeowner in regards to an update and a projected completion date and I was told that they are waiting for bids.
11	FETTEROFF	231	8969 Riverside Drive	YES	3-2-20 Board has approved plans for exterior improvements to the property and a new block wall
12	PERRY	250	8702 Navajo Lane	YES	3-2-20 plans have been approved by the Board for Exterior Improvements and a and new block wall

